
4.8
APPROVAL OF CONSENT AGENDA

TOWN OF DAVIE
TOWN COUNCIL AGENDA REPORT

TO: Mayor and Councilmembers

FROM/PHONE: Keith Pursell, Project Manager, Capital Projects, 954-797-1191

PREPARED BY: Keith Pursell, Project Manager, Capital Projects, 954-797-1191

SUBJECT: Resolution
Project Name and Location: Pine Island Aquatics Facility -

Chlorine Generators 
3800 SW 92nd Avenue, 33324

AFFECTED DISTRICT: District 3

ITEM REQUEST: Schedule for Council Meeting

TITLE OF AGENDA ITEM:  A RESOLUTION OF THE TOWN OF DAVIE, 
FLORIDA, AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER #1 
WITH WIDELL, INC./CARDINAL CONTRACTORS, INC. TO CHANGE THE 
CONTRACTED SCOPE OF WORK AS DESCRIBED IN THE ATTACHED CHANGE 
ORDER #1

REPORT IN BRIEF: The Town has expanded the Scope of Work to include the 
installation of a 150lb Chlorine Generator, required by the Broward County Department 
of Health, in lieu of the originally specified 75lb Chlorine Generator.

PREVIOUS ACTIONS: None

CONCURRENCES: Resolution # R-2003-323

FISCAL IMPACT:  Yes

Has request been budgeted? Yes

If yes, expected cost:  $ 43,921.95

Account Name:  Capital Account 030-3404-572-6203

RECOMMENDATION(S): Motion to approve.



Attachment(s): Change Order # 1 and Corporation Information



RESOLUTION_________

A RESOLUTION OF THE TOWN OF DAVIE, FLORIDA, AUTHORIZING 
THE MAYOR TO EXECUTE CHANGE ORDER #1 WITH WIDELL, 
INC./CARDINAL CONTRACTORS, INC. TO CHANGE THE CONTRACTED 
SCOPE OF WORK AS DESCRIBED IN THE ATTACHED CHANGE ORDER 
#1. 

WHEREAS, the Town of Davie previously awarded the bid to 

Widell,Inc./Cardinal Contractors, Inc..; AND

WHEREAS, The Town has expanded the Scope of Work to include the 

installation of a 150lb Chlorine Generator, required by the Broward County Department 

of Health, in lieu of the originally specified 75lb Chlorine Generator as described in the 

attached Change Order # 1,

NOW, THEREFORE, BE IT RESOLVED BY THE TOWN COUNCIL OF THE 

TOWN OF 

DAVIE, FLORIDA.

SECTION 1.  The Town Council hereby authorizes the appropriate Town officials 

to execute 

Change Order #1 with Widell, Inc./Cardinal Contractors, Inc. in the amount of 

$43,921.95, which is attached as Exhibit “A”.

SECTION 2.  This resolution shall take effect immediately upon its passage and 

adoption.

PASSED AND ADOPTED THIS ___________ DAY OF __________________, 2007.

_________________________________
MAYOR/COUNCIL MEMBER

ATTEST:

__________________________________
TOWN CLERK

APPROVED THIS ________ DAY OF ________________, 2007.























Detail by Entity Name
Florida Profit Corporation
CARDINAL CONTRACTORS, INC.

Filing Information
Document Number P03000135967
FEI Number 830377797
Date Filed 11/19/2003
State FL
Status ACTIVE
Effective Date NONE

Principal Address
2201 CANTU CT
SUITE 202
SARASOTA FL 34232 

Mailing Address
2201 CANTU CT
SUITE 202
SARASOTA FL 34232 

Registered Agent Name & Address
CT CORPORATION SYSTEM
1200 S. PINE ISLAND ROAD
PLANTATION FL 33324 US

Name Changed: 04/25/2007

Address Changed: 04/25/2007

Officer/Director Detail
Name & Address

Title DP

MCDEVITT, WILLIAM J
2201 CANTU CT SUITE 202
SARASOTA FL 34232 

Title DT

THEEUWES, ALFONS
2201 CANTU CT SUITE 202
SARASOTA FL 34232 

Title VPAS

HODGES, ROBERT E



5365 STIRLING RD
FORT LAUDERDALE FL 33314 

Title DVP

SCHAUERMAN, JOHN
2201 CANTU CT SUITE 202
SARASOTA FL 34232 

Title T

WILSON, ROBIN C
2201 CANTU COURT SUITE 202
SARASOTA FL 34232 

Title V

MOORE, WILLIAM W
2201 CANTU CT. STE. 202
SARASOTA FL 34232 


	 Agenda

